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1 MTO Agreement                                    

2 Council Report                                   

3 Site Selection for 7 Cameras                                   

4 CSZ & Rate of Speed  By-law Review & Update                                   

5 ASE Site Visits                                    

6 CSZ/ASE Work Orders Preparation & Sign Installation                                   

7 ASE Webpage Setup & Launch                                   

8 Media Release (first coming soon sign installation)                                   

9 
Municipal Speed Camera Coming Soon' Sign 90 Day 
Display Requirement 

                                  

10 ASE Cameras Order Placement                                   

11 Vendor Requires 90 days to deliver 7 ASE Cameras                                    

12 ASE Cameras Setup by Vendor                                    

13 JPC Setup/Approval                                    

14 Media Release (first camera activation)                                   

15 Website Updates of Active Locations                                    

16 
Implementation of the Provincial Administrative 
Monetary Penalties System (AMPS) 

                                  

17 ASE Cameras "GO LIVE"                                    

                                   

 


