
REPORT 

Council  

Meeting Date: March 25, 2024 

    
FROM: Transportation and Engineering Department 

  
DATE: March 12, 2024 

  
SUBJECT: Lakeshore Road West Detailed Design Project Scope 

  
LOCATION: Lakeshore Road West 
WARD: Ward 1   Page 1 

 

RECOMMENDATION: 

That the scope of the Lakeshore Road West Detailed Design Project be revised as 
outlined in the report dated March 12, 2024 from the Transportation and Engineering 
Department.           
 

KEY FACTS:  

The following are key points for consideration with respect to this report: 

 The project scope for the Lakeshore Road West detailed design project was 
reviewed based on the following considerations: 

o The recent resurfacing of a portion of Lakeshore Road has improved 
its asset management and life cycle requirements. 

o The Transportation Master Plan (TMP) will review and recommend any 
active transportation (AT) network improvements within the corridor. 

o There is urgency to design an improved streetscape and undertake the 
detailed design in the Bronte area for consideration in the capital 
budget given the active development applications. 

 Following this review, the revised project scope for the Lakeshore Road West 
Detailed Design includes:  

o Removing the design of the section from the eastern limits of Bronte 
Village/Bronte Athletic Park to Dorval Drive, deferring these capital 
improvements indefinitely. The original 4 segments and the new 
project limits are shown in Figure 3. 

o Proceeding with detailed design of Lakeshore Road West from 
Mississaga Street to Bronte Athletic Park following the completion of 
Streetscape Plan for Bronte Village (see Figure 3).  
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o Completing the design and construction of necessary lifecycle and 
asset management works for the McCraney Creek bridge and an 
existing box culvert crossing Lakeshore Road West. 

 

BACKGROUND: 

At a Special Council meeting on July 6, 2021, Council considered the staff report 
(Lakeshore Road West Class Environmental Assessment Update) to conclude the 
Lakeshore Road EA and move to the design stage. The study area is shown in 
Figure 1. 
 

Figure 1: EA Study Limits 

 
 
Staff were directed to commence detailed design work, with a number of specific 
design considerations to be included in the scope of work related to trees, private 
property, multi-use trails, and climate change.  
 
The work plan was presented to Council on March 27, 2023, that included multiple 
rounds of public engagement (at 30%, 60% and 90% design). The current status is 
Round 0 is complete, and Round 1 is pending.  100% design completion is planned 
in 2025, with construction to start in 2026.   
 
The Lakeshore Road West Detailed Design project is impacted by number of 
factors, including the initiation of streetscape studies, the green infrastructure 
direction, the ongoing Transportation Master Plan, and asset management 
needs. 
 
The Kerr Village and Bronte Village Growth Areas streetscape studies will be 
awarded in Q1 2024 and are expected to be complete in Q2 2025. Geographically, 
there is some overlap between the Lakeshore Road West detailed design project 
and the Bronte Village Growth Area streetscape plan limits, from West River Street 
to approximately Bronte Athletic Park (see Figure 2). The Bronte Village streetscape 
study will include:  

https://pub-oakville.escribemeetings.com/filestream.ashx?DocumentId=6161
https://pub-oakville.escribemeetings.com/filestream.ashx?DocumentId=53173
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 An inventory of the existing public realm and identifying placemaking 
opportunities within the Bronte Growth Area (project area denoted by red 
dashed line in Figure 2). 

 A streetscape masterplan depicting the lighting, materials, plantings, 
furnishings, etc. for the Main Streets and local streets. public consultation  

 Recommendations for Right-of-way cross sections that defines lane 
configuration and AT infrastructure between the curbs, and streetscape and 
public realm elements on the boulevard. 

 Public and stakeholder consultation and engagement. 

 Early details on the treatment of the Bronte Market Square are expected to 
be completed in Q2 2024.  

 
Figure 2: Streetscape Plan Study Limits within Bronte Village 

 
 
In July and September 2023, as part of the consideration of reports related to the 
town’s Rainwater Management Financial Plan (under development), Council 
directed staff to ensure that green infrastructure be the preferred method for 
managing stormwater, with grey infrastructure only being implemented where 
necessary.  East of the Bronte Village Growth Area, much of the Lakeshore Road 
West existing corridor has roadside ditches or is without curb and gutters which will 
require a green infrastructure assessment to be completed as part of the detailed 
design. 
 
The Transportation Master Plan (TMP) is currently underway.  It will include public 
consultation and is planned to be complete in Q4, 2024.  The TMP will review and 
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recommend overall network requirements for active transportation, including 
recommendations for Lakeshore Road West.  

 
This eastern section of Lakeshore Road West was also recently resurfaced and 
there is no imminent need for rehabilitation or reconstruction of the road itself.  
 
In addition to these projects and directions, there is a significant amount of private 
development planned or ongoing in the Bronte Village Growth Area.  By 
implementing this scope change, detail design efforts can be focused in an active 
development area to advance the work in Bronte Village quicker than originally 
planned with the original project scope.  

 

COMMENT/OPTIONS:  

Staff reviewed the current Lakeshore Road West detailed design assignment scope 
with the following considerations, and assessed the need to complete the whole 
segment under one assignment: 
 

 The recent resurfacing of a portion of Lakeshore has improved its asset 
management and life cycle requirements, and the only portions of Lakeshore 
Road West (east of Bronte Athletic Park) requiring infrastructure 
improvements are the McCraney Creek bridge and a box culvert west of 
Sandwell Drive. 

 The ongoing Transportation Master Plan will review and recommend AT 
network improvements.  

 Given the active development applications, urgency is required to design an 
improved streetscape and undertake the detailed design in the Bronte area 
for consideration in the capital budget. 
 

The revised project limits for the Lakeshore Road West detailed design project are 
depicted in Figure 3.  
 

Figure 3: Revised Detailed Design Limits 

 

Revised Design Section Removed Design Section 
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Given these considerations, the project scope for the Lakeshore Road West 
detailed design project will be as follows: 
 
A. Detailed Design for Lakeshore Road West (Mississaga Street to the east 

limit of the Bronte Village Growth Area) will proceed after the completion of 
the Bronte Streetscape Plan. Opportunities to add green infrastructure within the 
urban cross-section of Lakeshore Road West will be reviewed through the 
detailed design work. The construction timing of this segment will be reviewed 
annually through the capital budget process.  
 

B. Detailed Design of Lakeshore Road West from east of Bronte Village to 
Dorval Drive be deferred indefinitely, as there is no immediate need due to the 
recent resurfacing work and pending recommendations from the TMP on active 
transportation.  

 
C. Design and construction of McCraney Creek Bridge and a Box Culvert 

crossing Lakeshore Road West, west of Sandwell Drive is required to 
continue to maintain the state of good repair. The McCraney Creek Bridge 
replacement detail design is independent from the streetscape study and can 
proceed. For the box culvert crossing on Lakeshore Road West, west of 
Sandwell Drive, a visual inspection indicated repair is required. Pending 
completion of a condition assessment, detailed design work will commence. 
Public consultation for the bridge and culvert design would not be required. 
There will be public status updates provided during construction, including 
advance notices of any lane closures or detours required to facilitate the work. 

 
Timeline / Next Steps 
 
The Lakeshore Road West Detailed Design project will proceed with the following 
revised estimated key milestones: 
 

Location Design Construction 

McCraney Creek Bridge Q2 2024 to Q3 2025 Q1 2026 to Q2 2027 

Culvert Rehabilitation Q4 2024 to Q4 2025 Q2 2026 to Q4 2026 

Lakeshore Road W (Bronte 
Village) 

Q3 2025 to Q1 2027 Q3 2027 to Q4 2029 

 
The Detail Design assignment typically requires 1.5 years to include the following 
considerations: 

 Obtain detail site conditions from geotechnical to ground water testing. 

 Incorporate other Town assets renewal needs to maintain the asset 
management principle of digging once. 

 Incorporate into the recommended streetscape design green infrastructure 
solution/opportunities. 

https://www.oakville.ca/transportation-roads/transportation-roads-studies-and-plans/mccraney-creek-bridge-replacement/
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 Coordinate with utilities on utility relocation/renewal design. 

 Coordinate with Halton Region to determine the needs to replace or 
rehabilitate underground water / wastewater infrastructure. 

 Coordinate with adjacent landowners/developers on who constructs what. 

 Obtain necessary regulatory approvals. 
 
Following the approval of this report, staff will: 

 Launch updated communications, including website updates and contact with 
stakeholders and residents on the project mailing list, to advise them of the 
change in scope and timeline for the Lakeshore Road West detailed design 
project.  

o Detailed design work, within the revised study scope, will resume in 
Q3 2025 following the completion of the streetscape study. 

 Commence work on the design of the McCraney Creek Bridge. 
 
The Lakeshore Road West detailed design team will work closely with the 
successful proponent of the Streetscape Plans RFP to ensure that the two projects 
remain coordinated.   
 
Conclusion  
The Lakeshore Road West Detailed Design project is one with high public interest. 
Rescoping the Lakeshore Road West detail design to only focus on Bronte Village, 
and the two structures (McCraney Creek Bridge and the culvert to the west of 
Sandwell Drive) while defer detail design of east of Bronte Village to Dorval Drive 
better aligns with the urgency to improve Bronte streetscape given the active 
development applications and the forthcoming streetscape study. 
 

CONSIDERATIONS: 

 
(A) PUBLIC 

Public engagement will continue to be a part of the Lakeshore Road West 
Detailed Design through Bronte Village.  Further, there will be public 
engagement opportunities through the forthcoming streetscape study for 
Bronte Village.  
 

(B) FINANCIAL 
Rescoping the Lakeshore Road West detail design project will reduce 
consulting fees associated with this project.  
 

(C) IMPACT ON OTHER DEPARTMENTS & USERS 
Transportation and Engineering is managing the Lakeshore Road West design 
project.  Planning Services is managing the Bronte Village streetscape project.  
Transportation and Engineering and Planning Services will continue to 
coordinate moving forward to ensure that the forthcoming public realm 
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recommendations from the streetscape project for Bronte Village are 
incorporated into the detail design.  
 

(D) COUNCIL STRATEGIC PRIORITIES 
This report addresses Council’s strategic priority of Growth Management 
through the provision of infrastructure to meet the needs of the community. 
  

(E) CLIMATE CHANGE/ACTION 
As part of the design process, options will be evaluated based on several 
criteria including impacts to climate change and the environment as per the 
direction from Council.  
 

 
Prepared by:  
Philip Kelly, M.Sc, P.Eng. 
Manager, Design and Construction  
 
Submitted by: 
Jill Stephen, P.Eng. 
Director, Transportation and Engineering 
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