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Planning and Development Council 

Meeting Date: July 11, 2022 

    
FROM: Community Development Commission 

  
DATE: July 5, 2022 

  
SUBJECT: Midtown Implementation Project Delivery 

  
LOCATION: Midtown Oakville 

 
WARD: Ward 3   Page 1 

 

RECOMMENDATION: 

 
1. That the report Midtown Implementation Project Delivery dated July 5, 2022, 

be received. 
 

2. That staff proceed with the project delivery model as outlined in this report. 
 

3. That a capital project be created for Midtown Implementation in the amount of 
$2.5 million to be funded from Growth Studies development charges ($1.25 
million) and capital reserve ($1.25 million).   

 

KEY FACTS:  

 
The following are key points for consideration with respect to this report: 

 Midtown has been identified as a growth area since the mid-1980s, and 
became the town’s Urban Growth Centre in 2006. 

 Midtown is central to the Town’s urban structure and essential in preserving 
agricultural land, protecting natural areas and preserving established 
neighbourhoods. 

 Midtown will be an economic engine in Oakville for the foreseeable future. 

 Fragmented ownership, infrastructure features, multiple governmental 
jurisdiction, scale and cost of required infrastructure and importance of 
successful progression of the area as a fixture in the Town’s capacity for 
accommodating future growth make implementation complex and in need of 
innovative approach. 
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 Midtown implementation will require significant resources for coordination, 
project planning and project delivery that exceeds staff capacity. 

 Using a project management firm with access to expertise in all the required 
disciplines to work along side staff is the most efficient way of delivering an 
achievable implementation plan for Midtown. 

 Staff are recommending that the Town proceed with a Request for 
Qualifications to identify firms that have the breadth of experience and 
expertise to proceed in developing a detailed implementation and workplan 
for Midtown. 

 Council approval is needed to proceed with the project direction and 
procurement process. 

 

BACKGROUND: 

 
On June 7, 2022 Council held a public meeting with respect to the Midtown Official 
Plan Amendment that proposes to establish the policy framework for this important 
Urban Growth Area centred around Oakville GO station and connected by present 
and future transit corridors to the other Growth Areas in Bronte GO and Uptown. 
 
Midtown is a complex planning area with fragmented ownership, multiple levels of 
government jurisdiction and responsibility, public infrastructure, major transit and 
vehicle transportation corridors and green infrastructure. The delivery of 
infrastructure requires a wide array of expertise and resourcing that is not available 
within existing Town staff. 
 
COMMENT/OPTIONS:  
Delivering the necessary infrastructure to implement the Midtown vision requires a 
wide range of skills and abilities than are typically procured on a project by project 
basis. Retaining a single firm with the ability to mobilize skills and expertise will 
significantly decrease the time in delivering all the required elements of Midtown. 
  
A Request for Qualifications will be issued to prequalify firms or consortia that have 
the ability and expertise to deliver all the necessary components for implementation 
that staff are not resourced, either with time or expertise, to deliver. A Request for 
Proposals would follow to qualified firms from which price and strength of expertise 
would be evaluated. The expectation is that the selected firm would, component by 
component, identify and deliver the necessary studies or assignments to make 
Midtown, from a municipal service perspective, ready for development. 
 
To implement Midtown, Oakville will be seeking a firm or consortia that can provide 
overall project coordination to implement Midtown, including project definition / 
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scoping, project design, project liaison and project planning. At a minimum, areas of 
expertise should include expertise to: 

 

 Identify and Complete studies to implement the transportation plan 

 Identify and Complete studies to implement storm, wastewater and water 
infrastructure (including Functional Servicing Plan) 

 Identify and Complete planning and urban design studies, parks design 

 Functional pedestrian/transit plan 

 Support to Region/Oakville infrastructure coordination committee 

 Support for key stakeholder relations/lobbyist (developers, community, 
Metrolinx, MTO) 

 Provide Land owner coordination and advice on development agreements 

 External Communications support 

 Parks design 

 Land valuation 

 Land use planning 
 

In practice, the Town would also retain a third party is hired to provide additional 
independent expertise to review the proposals and to provide advice and guidance 
to the municipality. This is also intended to provide an added measure of risk 
mitigation and ensure that the proposed scope of work and associated costs are fair, 
reasonable and necessary. 
 
Staff have estimated a funding envelope of $2.5M to cover the scope of the various 
components of Midtown implementation. Funds are expended as needed. The upset 
limit for these components is $2.5M. 
 

CONSIDERATIONS: 

 
(A) PUBLIC 

N/A 
 

(B) FINANCIAL 
As an urban growth centre, the work to implement Midtown is growth-related 
and will be funded by development over time. The Midtown Implementation 
capital project will be funded with $1.25 million in development charges (DCs), 
with the remaining $1.25 million from capital reserve. The capital reserve 
funding is an interim measure, as consideration for additional DCs on a town-
wide, regional and area-specific basis for the implementation of Midtown is 
anticipated in the future. 
 

(C) IMPACT ON OTHER DEPARTMENTS & USERS 
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Midtown implementation will involve most departments in the Town. A 
coordinated effort is required. The proposed delivery model will facilitate this 
coordination. 
 

(D) CORPORATE STRATEGIC GOALS 
This report addresses the corporate strategic goal(s) to:  

 Be the most livable town in Canada, and 

 Improve the town’s multi-modal transportation network to support 
effective movement of people and goods. 

  
(E) CLIMATE CHANGE/ACTION 

Successful Midtown implementation is critical to mitigating impacts of climate 
change as a way to preserve agriculture and natural areas, reduce 
dependency on the automobile and introduce new ways of infrastructure 
delivery with mitigating climate impacts as a priority.  
 

 
 
Recommended and Submitted by: 
Neil Garbe 
Commissioner, Community Development 
 
 
Phoebe Fu 
Commissioner, Community Infrastructure 
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