
APPENDIX A – 2023 BUDGET COMMITTEE REFERRAL 

 
BUDGET COMMITTEE REFERRAL:  

 That staff report on deferring the Feasibility Study for Town Hall to a future 

year  

 
RECOMMENDATIONS: 

 That the Feasibility Study for Town Hall be conducted in 2023 

 
KEY FACTS: 

 The Midtown Implementation project will begin shortly. Part of the Midtown 
Implementation project is a North-South road that crosses the existing Town 
Hall building & site. The road is required to be open / operational by early 
2030s 

 Design of the North-South road will begin in 2024 or 2025. Construction of 
the road will begin in 2028. Access to the Town Hall site will be required in 
2028 

 Estimated cost of the feasibility study is $251,800 
 

COMMENTS/OPTIONS: 

 After a review, it was determined the Town Hall project schedule is too tight 

to accommodate a deferral of this feasibility study 

 Town Hall must be fully vacated by 2028 to support construction of the 

Midtown North-South road. To do this the following Town Hall project 

schedule is required: 

o Feasibility Study – 2023-2024 

o Design of new Town Hall site(s) – 2024-2025 

o Construction & Relocation of new Town Hall site(s) – 2025-2028 

 
Blue indicates proposed location of Midtown Implementation project roads 
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